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Stakeholder’s Analysis

Introduction

A stakeholder is any individual or group that holds certain interest in a project. They may be
included or excluded in the decision-making process. This is the reason why their influence on
the project varies. Stakeholder analysis basically refers to the identification of the key
stakeholders in a project and creating an assessment of their interest in a project and how the
interests affect the implementation of the project.

In this case, there is a wind energy project that has to be implemented by building a 4 Windmill
that can produce 2.5 MW at a cost of 12 Mio pounds. The cost is shared 1:4 between investors
and external capital providers. Even though landowners are positive towards the project, they are
concerned by the fact that they will carry the burden of transition to renewable energy without
directly benefiting through jobs and income. This stakeholder analysis paper looks at the list of
stakeholders, the influence in terms of their interest, and their influence in terms of approval. It
also looks at the Stakeholder Management strategy by the project manager.

Tasks

List of Stakeholders

The stakeholders include individuals as well as groups that have interest in the wind energy
project of creating a small wind park (4 by Windmill of 2.5 MW Power)

1. Project Manager
2. Investors
3. External Capital Providers
4. The Rural Communities
5. Land Owners
6. Tourist Sector Representatives
7. Environmental Groups

Influence-Interest Matrix and Influence-Approval Matrix
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Stakeholder analysis can be created through the stakeholder’s Matrix. A stakeholder’s Matrix can
be divided into the interest matrix as well as the approval matrix. This is due to the fact that there
are those people who can have a high stake in the project but their influence could below in
terms of making critical decisions related to the project. In the stakeholder analysis matrix, the
stake of an individual is plotted against the different variables that are related to the project.
The table below provides an analysis of the stakeholders listed above in relation to the various
variables related to the project (Wind Park, 4 by Windmill of 2.5 MW Power)

Stakeholder
Group

Kind of
Interest

Interest
Rating

Kind of
Influence

Rating of
Influence

Approval
Description

Approval
Rating

Stakeholder
Management
Strategy

Land Owners Loss of
Income,
loss of land

++
(high)

Lobbying,
Protest

0
(Medium)

Likely
Opposition
due to
negative
impacts

-- (low) Mediating
economic
losses: search
for new sources
of income (e.g.
tourism),
Cooperation
with tourism
sector, income
compensations,
New Farm Land

Investors 25% of the
entire 12
Mio.  €.

++
(high)

Provision
of Capital

High Assured
support due
to expected
positive
returns

++
(High)

Discussing the
potential
financial returns
and long term
economic
benefits of the
project.
Constant
communication
and updates

External Capital
Providers

75% of the
entire 12
Mio.  €.

+++
(Very
High)

Provision
of Capital

Very High Assured
Support due
to the
expected
positive
returns

++
(High)

Discussing the
potential
financial returns
and long term
economic
benefits of the
project.
Constant
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communication
and updates

Environmental
Groups

Protection
of
environme
nt (The
Bird
Population)

++
(High)

Lobbying
through
negotiatio
n

Medium Likely
Opposition
due to
negative
impact.

--
(Low)

Mediating
measures
through which
the birds can be
protected e.g.
provision of
capital for
creation of bird
sanctuary

Tourism Sector
Representatives

Concerns
over
declining
tourism
attractivene
ss

++
(High)

Lobbying
through
negotiatio
n

Medium Likely
opposition
due to
reduced
income
from
tourism

--
(Low)

The economic
losses can be
mitigated
through
creation of local
parks for the
tourist
attractions
destroyed,
promoting local
tourism through
empowering the
locals

Rural
Communities

Benefits
from the
power
generated

++
(High)

Lobbying
through
Protest

Medium Opposition
due to belief
that the
benefit
through
income and
jobs is not
felt

--
(Low)

Mediating
economic
losses: search
for new sources
of income (e.g.
tourism),
Cooperation
with tourism
sector, income
compensations,
New Farm Landpa
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Project Manager
Stakeholde
r
Manageme
nt

+++
(Very
High)

Strategic
Negotiatio
n with
stakeholde
r

Very
High

Support the
project due
to benefits

Very
High

Constant
Communication
with all
stakeholders in
order to reach
an agreement in
relation to areas
of contention

From the stakeholder matrix above it can be seen that landowners have a high interest in the
project due to the potential loss of income due to the construction of the windmill. The kind of
influence that is expected from them is lobbying which will be conducted through protest, it is
expected that such lobbying will have a medium influence on the project even though the project
will have a low approval of the project due to its negative impact on their direct source of
income.

Investors have a kind of interest that is based on their 25% contribution to the entire cost of the
project. Their interest in the project is high considering the fact that they have to contribute
capital towards the establishment of the project. Investors provide assured support if they can be
convinced that the project has positive net returns.

The external capital contributor interest is created through the 75% portion of the entire cost of
the project. Their interest in the project is very high considering the amount of capital that they
have to contribute. They are expected to provide assured support once it can be proven that the
project has positive net income in future.

The environmental groups have an interest in the project considering the fact that the project will
negatively impact the environment through the reduction of the bird population. They are afraid
that birds of prey such as red kites and eagles are declining in numbers. They have a high interest
in the project and they can take part in the negotiation through lobbying. They provide a source
of likely opposition unless the project manager does assure them of an alternative means through
which their concerns can be addressed.

The tourism sector representatives are concerned with the declining tourism position through
declining tourism attraction. Part of this can be attributed to the declining bird population. They
have the ability to negotiate through negotiation though their influence remains medium. They
need to be assured that the project has measures in plan to deal with the declining tourism.
The local community also represents a part of the stakeholders even though much of their
interests are represented by the landowners who are the farmers. They are concerned by the fact
that they have to forego their comfort and not benefit in terms of jobs and income.
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Stakeholder Management Strategy

Stakeholder management is known to be critical when it comes to having successful projects. By
engaging the right people through the right methods and ways, the project manager does make a
huge difference in relation to its success. When dealing with a project that has a wider scope,
there are higher chances that it will be influenced by more people. Such people could be for the
project or against the project.

As the project manager, it is important to ensure that landowners are convinced to support the
project. The strategy that should be used involves mediation of the economic losses. This can be
done by assuring them of alternative sources of income by providing them with new farmland
and offering them high cooperation with the tourism industry.

The internal and external capital providers have similar interests in the project hence the project
can make use of a single strategy when dealing with their interests. The first strategy that is
applicable is to provide constant communication which updates the financiers of the project with
information on the state of the project, the expected returns through capital budgeting techniques,
and the cost-benefit analysis. Through this, the internal and external capital providers will offer
assured support for the project.

Environmental groups also have an interest in the project in terms of its negative impact on the
bird population. They are worried about the reducing numbers of birds of prey such as eagles and
red kites. The project manager can mediate and ensure their support by coming up with means
through which the birds can be protected. This can be done through the creation of the bird
sanctuary. This can be an assured measure that the project will not only come with negative
effects but also certain positive elements. Once this is the case, the environment protection
groups will have no reason to lobby against the project.

Tourism representative groups have legitimate concerns which have to be dealt with even though
they have a medium influence on the decision that has to be made on the project. Their concerns
are legitimate and the project manager has to assure them that the project will promote tourism
through measures such as empowering locals and making sure that they provide a source of local
tourism and creation of bird sanctuaries.

The project manager is a stakeholder who is responsible for management of the project. He is
expected to come up with the above strategies that will ensure that the interest of each
stakeholder is catered for through the best measures. Without proper management of different
interests the project is likely to fail.

Conclusion
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The above project has got seven different stakeholders who have varying interests in the project.
The interests have varying levels of influence on the project in terms of decision-making. Of the
seven groups, it has been determined that only three have very influence on the decision as to
whether the project can be implemented. Even though the success of the project does rely on all
the stakeholders, the three are the most influential in terms of decision making (The internal and
external capital providers as well as the project manager). The project manager is responsible for
making sure that the project is implemented effectively by coming up with strategies that are in
line with each stakeholder’s interest. Each of the seven stakeholders has been analyzed based on
strategies that will meet their needs and ensure that they fully support the project.

pa
pe

rfe
llo

w
s.

co
m

https://paperfellows.com/order



